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MONTHLY PROGRESS REPORT
de maximis, inec.

PROJECT NAME: Bluff Road
TIME PERIOD COVERED: 1 May through 31 May 1989
ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*Continued field activities associated with
implementation of the EBASCO Work Plan.

*Initiated preparation of the Remedial Investigation
Report.

PLANS AND PROCEDURES COMPLETED:

*Completed installation of the deep aquifer monitoring
wells on May 6, 1989. This completed the agreed upon
well program for the RI. All drilling equipment was
decontaminated and removed from the site by May 8,
1989.

*At the request of USEPA, provided sﬁpport to the USEPA
RPM for the Public Availability Session May 4, 1989.
The meeting was cancelled and rescheduled for June 7,
1989.

*Completed development and sampling of all monitoring
wells May 22, 1989. Rush - turnaround for deep wells
was requested to ensure data availability for the RI.

*Completed slug testing May 14, 1989.

#Initiated demobilization from the Site May 23, 1989.
Full demobilization is expected to take approx1mately
two weeks. :

*Provided'the requested CLP data packages for splits,
spikes and blanks (32 EPA QA/QC check samples) taken to
date to USEPA.

*With the help of the USEPA RPM and additional sample
results, obtained the SCDHEC 15 day waiting period
waiver for approval to Shlp and dispose of the tank
sludge. This and the remaining waste from the site
(PPE, decon water et al) is currently scheduled to
occur June 7 and 8, 1989.

*The land survey of the site was initiated May 14, 1989.
"Due to the difficult terrain, the survey 1is not
expected to be completed until June 2, 198S.
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ACTION ITEMS FOR FOLLOWING MONTH:

*Ship remaining waste resulting from the RI for disposal
June 7 and 8, 1989. This includes 12 drums of tank
sludge to ThermalKem for incineration, at 1least one
bulk shipment of PPE to Ross for incineration, and the
final decon water shipment to the Cayce POTW.

*Complete land survey and all field activities by June
2, 1989. Complete site demobilization by June 10,
1989.

*At the request of USEPA, provide revised schedule based
on accumulated minor force majeure events to the RPM
the week of June 5, 1989.

*At the request of USEPA, provide support to the USEPA
RPM for the Public Availability Sessicn rescheduled for
June 7, 1989.

*Continue preparation of the Remedial Investigation
Report.

ANTICIPATED DELAYS/PROBLEMS:

*Demobilization from the site was impacted by regulatory
delays in arranging disposal of waste materials
resulting from the RI field activities. This will,
however, not impact deliverables identified in the
overall RI/FS Project Schedule. It should be noted
that the USEPA RPM assisted in expediting shipment
scheduling. :

*Due to the 1large volume of analytical data, the
laboratory is having problems issuing data in a timely
manner. The laboratory has released preliminary
information so that work can be continued on the RI
report. This is not expected to impact completion of
the RI Report by July 17, 1989.

RESULTS OF SAMPLING/TESTING:

*Due to data compilation delays, the results of soil
boring analyses have been rescheduled for issuance the
week of June 12, 1989. All sample data will be
available by June 17, 1989.



